. Gammon

Ref. Detailed Programme (Dec-2022)

Contract No. HY/2019/13
Central Kowloon Route - Buildings, Electrical and Mechanical Works
Summary Programme
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Establishment Works

VvV Piling Works 1
Excavation & Sub-structure Works 1
I
ABWEF Works - Wet
Yau Ma Tei Vent building E&M Inst: :
T&C | T&C 1
FS| 1
<KD B (10-Mar-25) 1
e
200 days deferred access :
ABWF Works - Wet, 1
Ho Man Tin Vent building E&M Insto 1
T&C 1
FS|
En <> KD C (9-May-25) !
eV 1
36 \ Stormwater Drain and Road Drainage Works section 5 (18-Jan-22) 1
.5 : Excavation & Sub-structure Works :
[aa] Sup-stru Works 1
Kai Tak Vent building ABWE Works - Wet Dr 1
E&M Installation \\ 1
T&C T&C 1
i
section 4 (5-May-22) <> KD D (6-Feb-25) 1
\V4 Works 1
Excavation & Sub-structure Works I
Sup-stru Works 1
. R I ABWF Works - Wet Dry 1
Administration Building Legend: E&M Installation 1
N . T&C T&C 1
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T X 5 [ Stormwater Drain and Road Drainage Works - _ 1
<L [Ho Man Tin Vent Adit = Piling Works V 1
.
: ; 42 E&M Installation TC g I
E Kai Tak West Vent Adit [ Sub-structure Works E&M Installation 7TC |
(3 [ Supper-structural Works 1
Kai Tak East Vent Adit i
> I ABWF Works - Wet Trade < KD G (16-Sep-25) :
I ABWF Works - Dry Trade - 1
YMTW Western Landscape Deck I &M Installation 1
Q&\ CLP Power Energization < KDF (2§-0ct-25) :
[ Local Testing and Commissioning (FSI related -r-—~u.
YMTE East Bound Tunnel ing issioning ( ) 40 cys deferred bocels :
I Local Testing and Commissioning (nhon FSI related) H
I Local Fire Service Inspection (Building or Cross Passage only) o iz 1
. : fecinni 90 days deferred access
YMTE West Bound Tunnel I Route-wide Testing and Commissioning 1
. . . . 1
— Route-wide Fire Service Inspection for Tunnel & KD H (14-Mar-26)}
qCJ == Post-Commissioning Test for APS, CCMS, TCSS ABWF Warks 1
1
€ |Central Tunnel [ Landscape Works E&M, T&C 1
: I
|E === Establishment Works KD I (30-Dec-25) 1
1
KTW Depressed Road & Eastern 1
Landscape Deck & Tunnel 1
< KDJ (2-Mar-24) 1
Route-wide T&C and FSI
Post Commissioning T&C for APS, CCMS, ~
TCSS <> section 6
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