

Appendix A

Construction Programme



Major Construction Activities (Sep 2022)

Item	Major Construction Activates	Location
1	Multi-faces drill and blast excavation	HMT
2	Mixed and soft ground excavation	
3	Ventilation adit and cavern mechanical excavation	
4	TBM tunnel enlargement by blasting	
5	Underbreak scaling and smoothing works	
6	Waterproofing, lining and invert concreting	
7	Modification on ventilation and concrete pipe	
8	Mucking out from HMT to MTK	
9	Pipe pile wall construction	
10	Foundation of tower crane	
11	Dismantling of noise enclosure and associated equipment	
12	Drill and blast excavation	YMT
13	Drill and break excavation	
14	Canopy and arch rib installation	
15	Mucking out from tunnel	
16	Site and shaft installation	
17	Drill and blast excavation	MTK
18	Mucking out from tunnel	
19	Site and shaft installation	
20	Spoil handing and disposal	KTBF
21	Drop hole drilling works	Sheung Lok Street
22	Steel casing installation	
23	Grouting	

Major Construction Activities (Oct 2022)

Item	Major Construction Activates	Location
1	Multi-faces drill and blast excavation	HMT
2	Mixed and soft ground excavation	
3	Ventilation adit and cavern mechanical excavation	
4	TBM tunnel enlargement by blasting	
5	Underbreak scaling and smoothing works	
6	Waterproofing, lining and invert concreting	
7	Modification on ventilation and concrete pipe	
8	Pipe pile wall construction	
9	Erection of tower crane	
10	Dismantling of noise enclosure and associated equipment	
11	Drill and blast excavation	YMT
12	Drill and break excavation	
13	Canopy and arch rib installation	
14	Mucking out from tunnel	
15	Site and shaft installation	
16	Drill and blast excavation	MTK
17	Mucking out from tunnel	
18	Site and shaft installation	
19	Spoil handing and disposal	KTBF
20	Drop hole drilling works	Sheung Lok Street
21	Steel casing installation	
22	Grouting	